

Grundtvig Multilateral project 2009 - 2011: LOAC – Learning outcome of Amateur Culture

11.11.2009 / hjv

Proposal

LOAC, task plan 2009 – 2011, version 2, revised 11.11.2009

Reason for change of time table:

- Our first partner meeting has been postpone from ultimo November to primo December,
- We could need more time for the work in the first and second phase (to make surveys and compendia on best practise and develop the two tools), while we don' need so much time for the third phase (to develop pilot courses).
- It means we should expand the periods of the two first phases, and reduce the periods of the third phase regarding development of pilot courses.
- Then we still keep the time schedule, when we come to the Fourth and Fifth phase with dissemination and exploitation

Task plan: Short version - revised

First phase: Documentation survey and guidelines for tools, Oct 2009 – June 2010

1. The first partnership meeting, Medio December 2009 in Denmark
2. Survey on learning qualities and outcome, Dec. 2009 – May 2010
3. Guidelines for two tools of valuation, May – June 2010

Second phase: Develop tools for valuation, June – October 2010

4. The second partnership Meeting, June 2010 in Nederland
5. Develop the pilot valuation tool of personal learning, June – Oct. 2010
6. Develop the pilot valuation tool of organizational learning, June – Oct. 2010
7. Prepare compendia on best practise, June – Oct. 2010

Third Phase: Develop and complete four pilot courses, October 2010 – March 2011

8. The third partnership meeting, November 2010 in Slovenia
9. Develop and complete a 6days pilot Grundtvig in-training course, Nov. 2010- March 2011
10. Develop and complete a 6days pilot Grundtvig workshop course, Nov. 2010 – March 2011

Forth phase: Dissemination of the results of the project, March 2011 – July 2011

11. The fourth partner meeting, April 2011 in Germany
12. Publish: Report of qualities, Compendia of best practise, Course compendia, April – July 2011
13. Mount four valuation tools of personal learning, April – July 2011
14. Mount four valuation tools of organizational learning, April – July 2011

Fifth phase: Exploitation of the results of the project, August 2011 – November 2011

15. Prepare four conferences in each country, Aug – Oct 2011
16. Complete four conferences in each country, October 2011
17. Multiplication and mainstreaming of the projects result, Sep – Nov 2011
18. Project report and account, November 2011

All phases: Monitoring, QU, management and coordination, October 2009 – November 2011

19. Monitoring and quality assurance, Oct. 2009 – Nov. 2011
20. Management and coordination, Oct. 2009 – Nov. 2011

